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115 Taylor Street 
Amherst, VA 24521 

Contact: Bill Gillespie  (434) 841-2671  

Size (SF) 2 story 
27,594 sq ft 
 

Contract Delivery Method PPEA, at-risk 
Contract Time   290 calendar days 
Contract completed 44 days early and in budget 

Project Narrative 

We were contracted to convert the existing Amherst 
County Jail into the Amherst County Sheriff’s Office, 
to include a variety of offices, secure and non-
secure storage and processing rooms, training and 
interview rooms, a kitchen, break room, exercise 
room, and toilets. The project included card readers 
to restrict access to areas of the building, a new 
VoIP phone system, interview recording equipment, 
furniture, BAS, new data, and finishes. Savings 
generated allowed the owner to add money back 
into the project to cover some of these items. 

Heavy demolition was a major part of the project. 
While removing the required CMU walls filled solid 
required for a jail, we encountered a discrepancy in 
the as-built drawings. The concrete ceilings in the 
jail cells were shown to be 3”; they turned out to be 
8”. This slowed the demolition work as smaller 
sections had to be removed in order to protect 
workers from falling debris. 

The Sheriff’s Office had to remain operational 24 
hours a day throughout construction; demolition and 
reconstruction was broken into three phases to allow 
this. All work was completed while maintaining the 
functions of the Sheriff’s Office, security of stored 
evidence, and life safety measures. 

 

Amherst County Sheriff’s Office 


